SIERRA COUNTY BOARD OF SUPERVISORS’
AGENDA TRANSMITTAL & RECORD OF PROCEEDINGS

MEETING DATE: 06/06/2023 TYPE OF AGENDA ITEM:
DEPARTMENT: Public Works & Transportation [ ]REGULAR [O] CONSENT [ ] TiMED
PHONE NUMBER: (530) 289-3201 SUPPORTIVE DOCUMENT ATTACHED:

[ ] resoLutioN [ ] MEMO

REQUESTED BY: Bryan Davey, Director
|:| AGREEMENT  orpERr Change Order

AGENDA ITEM:

Approval of Change Order #1 to Sierra County Public Works Contract 2023-015 with Dirt and Aggregate Interchange, Inc., Federal
Project No. HSIPSL 5913(078), for HSIP Guardrail Replacement at various locations within Sierra County. (PUBLIC WORKS)

BACKGROUND INFORMATION:

To be provided at the meeting.

FUNDING SOURCE: Highway Safety Improvement Program | OQTHER FUND:

GENERAL FUND IMPACT: NO ADDITIONAL AMOUNT: $ N/A
ARE ADDITIONAL PERSONNEL REQUIRED? IS THIS ITEM ALLOCATED IN THE BUDGET?
VES |_|D NO | vES NO
IS A BUDGET TRANSFER REQUIRED?
TYPE OF EMPLOYEE NONE
YES @ NO

SPACE BELOW FOR CLERK’S USE

BOARD ACTION: SET PUBLIC HEARING FOR:

APPROVED APPROVED AS AMENDED

DIRECTION TO:

ADOPTED ADOPTED AS AMENDED | prrrnoen 1o,

DENIED OTHER CONTINUED TO:

NO ACTION TAKEN AUTHORIZATION GIVEN TO:
BOARD VOTE: BY CONSENSUS | RESOLUTION 2023-
AYES: AGREEMENT 2023-
ABSTAIN: ORDINANCE
NOES:
ABSENT:
COMMENTS:

06/06/2023

CLERK OF THE BOARD DATE



CHANGE ORDER
Owner - Auditor - Architect - Clerk- Contractor - File

Date Tuesday, June 6, 2023 Agreement No.: 2023-015
Project  HSIP GUARDRAIL REPLACEMENT IN SIERRA COUNTY AT VARIOUS Change Order No.: 1
LOCATIONS FEDERAL PROJECT NO. HSIPSL 5913(078)

To Dirt and Aggregate Interchange, Inc.

Not valid until signed by Owner and Contractor

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT

This change order is the result of project meeting held on May 2, 2023 and the proposal submitted

by Dirt And Aggregate Interchange on May 2, 2023. This CCO addresses issues related to the base

bid portion of the bid, resulting in a credit to the County. Also addresses the issue of an additional

406 feet of additional Guardrail. Please see exhibit A&B

Decrease in item work bid item price(see exhibit A) S (27,174.92)
Increase work at Lump Sum prices(see exhibit B) S 68,506.95

1
2
3
4
5
6
7
8

The original (Contract Lump Sum), (Guaranteed Maximum Price) was

Net change by previous authorized Change Orders S 350,805.40
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was $ 350,805.40
The (Contract Sum) (Guaranteed Maximum Price) will be increased

by this Change Order in the amount of $ 41,332.03
The new (Contract Sum) (Guaranteed Maximum Price) including this

Change Order will be S 392,137.43

The Contract time will be increased by 0 days by this change order.
Date of Substantial completion July 1, 2023

By accepting a change order, Contractor agrees to the changes if any, in the Contract Price specified for each item and to the entire
work on account of such change order, and agrees to furnish all labor and materials and perform all work necessary to complete
within the contract period. The contractor shall make no additional claim for adjustment to the contract price or time, or for
additional cost or damages, on account of the work referenced in such change order. A change order duly issued by the County and
accepted by the Contractor shall constitute a complete accord and satisfaction as to the work, contract price and contract time
changed hereby. The Contractor shall defend and indemnify the County if any subcontractor asserts any claim against the County due
to a duly issued and accepted change order, and/or as the result of any claim for work covered by an accepted change order.

CONTRACTOR Sierra County

Dirt and Aggregate Interchange, Inc. Department of Transportation
20905 NE Sandy Blvd. P.0.BOX 98

Fairview, Oregon 97024 Downieville, CA 95936

Contract Administrator

Corey Pelfrey Bryan Davey
President Director of Transportation



SIERRA COUNTY DEPARTMENT OF PUBLIC WORKS Sheet 1 of 1
CHANGE ORDER

CEM-4900 (REV 06/2019) EXHIBIT A Change Requested By: Engineer [ | Contractor
CHANGE ORDER NO. |SUPPL. NUMBER CONTRACT NUMBER |CO-RTE-PM FEDERAL NUMBER(S)
1 2023 15 N/A HSIPSL 5913(078)
TO
Dirt and Aggregate Interchange Inc. , contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This change order is not effective until approved by the engineer.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price,
and force account). Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance
will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Iltem List.

In accordance with Section 4-1.05 "Changes" of the Standard Specifications make the following change:

Increase in Item work at Bid ltem Prices
Item 5 Midwest Guardrail System (Steel Post) 6' -594If (79.2%) @ $38.00/If = $22,572.00 (79.2%)

Total increase in item work at Bid Item Prices = $22,572.00

Decrease in item work at Bid item Prices

Item 3 Treated Wood Waste 436 Ib (0.62%) @ $0.22/Ib = $95.92 (0.62%)

Item 6 Midwest Guardrail System (Steel Post) 8' - 677If (42.58%) @ $48.00/If = $32,496.00 (42.58%)
Item 7 Midwest Guardrail System (Steel Post) 9' - 430If (100%) @ $55.00/If = 23,650.00 (100%)

Item 8 Midwest Guardrail System (Steel Post) 11' - 400 If (100%) @ $75.00/If = $30,000.00 (100%)
Item 9 Remove Guardrail 30Ib (1%) @ $10.00/Ib = $300.00 (1%)

Item 10 Alternative in Line Terminal System 13 - 13ea.(100%) @ $4,500.00/ea = $58,500.00 (100%)

Total Decrease in item work at Bid Item Prices = $145,041.92
Increase in Work at Agreed Unit Prices.

Midwest Guardrail System (Steel Post) W6x9 11' 1269 If@ $55.00/If = $69,787.50
W 6 X6 X9' Post Only = 4@%$250.00 = $10,000.00

Alternative in line Terminal System TL-2 1 ea @ $3000.00 = $3,000.00
Alternative Flared Terminal System TL -2 4 ea @$3,500.00 = $14,000.00

Guard Rail Anchor (Type SFT - M) 5ea @ $1,400.00 = $7,000.00

End Cap Type B 5@$100.00 = $500.00

Total Increase in work at Agreed Unit Prices = $95,295.00
Estimated Cost: [ | Increase [X¥ Decrease $ 27,174.92

No Change in contract time is warranted by this change order
SUBMITTED BY

SIGNATURE ///x - . (PRINT NAME AND TITLE) DATE
5 l |
.-’_7(/&{ , %7\}'4 Keith Flaherty P.E. Resident Engineer 5/30/2023
AP!’ingeVnﬁ%ﬁECOMMENDED BY
SIGNATURE (PRINT NAME AND TITLE) DATE

Billy Epps, Engineering Technician

@

ENTHMEERARPREMAL BYitract time warranted by this change.
SIGNATURE (PRINT NAME AND TITLE) DATE

Bryan Davey, Deputy Director Public Works

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials, and
perform the work specified above, and will accept as full payment the prices shown above. NOTE: If you do not sign this order, you are directed
to proceed with the ordered work. You may file a Request for Information within the time specified.

CONTRACTOR ACCEPTANCE BY
SIGNATURE (PRINT NAME AND TITLE) DATE

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284,
TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.



SIERRA COUNTY DEPARTMENT OF PUBLIC WORKS Sheet 1 of 1
CHANGE ORDER

CEM-4900 (REV 06/2019) EXHIBIT B Change Requested By: Engineer [ | Contractor
CHANGE ORDER NO. |SUPPL. NUMBER CONTRACT NUMBER |CO-RTE-PM FEDERAL NUMBER(S)
2 2023 15 N/A HSIPSL 5913(078)
TO
Dirt and Aggregate Interchange Inc. , contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This change order is not effective until approved by the engineer.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price,
and force account). Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance
will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Iltem List.

In accordance with Section 4-1.05 "Changes" of the Standard Specifications make the following change:

Add Guardrail and end treatments iand Remove existing Guardrail and end treatments in the Upper Main Street area of Downieville as
directed by the Engineer.

Increase work at Agreed Lump Sum Prices

Item 1 Traffic Control System $9,983.00
Item 2 Prepare Storm Water Pollution Prevention Plan $1,000.00
Item 11 Mobilization $4,400.00

Total increase work at Agreed Lump Sum = Bid Item Prices = $15,383.00
Increase in item work at Bid Item Prices

Item 3 Treated Wood Waste 8,060Ib (53.0%) @ $0.22/Ib = $1,773.20(52.0%)
Item 4 Guardrail Delineators 10 ea. (12.0%) @ $40.00/If = $400.00 (12.0%)
Item 5 Midwest Guardrail System (Steel Post) 6' 269 If (20%) @ $38.00/If = $10,222.00 (89%)

Item 6 Midwest Guardrail System (Steel Post) 8' 75 If (8%) @ $48.00/If = $3,600.00 (35%)
Item 9 Remove Guardrail 406 Ib ( 12%) @$10.00 = $4,060.00 (13%)

Total increase in item work at Bid Item Prices = $20,055.20
Increase in Work at Agreed Unit Prices.

Midwest Guardrail System (Steel Post) W6x9 9' 506 If @ $50 / If = $25,300.00

Midwest Guardrail System (Steel Post) W6x9 11' Post only 43.75 If@ $45.00/If = $1,968.75
Alternative Flared Terminal System TL -2 1 ea @$4,200.00 = $4,200.00

Guard Rail Anchor (Type SFT - M) 1ea @ $1,500.00 = $1,500.00

End Cap Type B 1@$100.00 = $100.00

Total Increase in work at Agreed Unit Prices = $ 33,068.75 Estimated Cost: m Increase I:l Decrease $ 68,506.95

No Change in contract time is warranted by this change
SUBMITTED BY

SIGNATURE ///x - . (PRINT NAME AND TITLE) DATE
5 l |
.-’_7(/&{ , %7\}'4 Keith Flaherty P.E. Resident Engineer 5/30/2023
AP!’ingeVnﬁ%ﬁECOMMENDED BY
SIGNATURE (PRINT NAME AND TITLE) DATE

Billy Epps, Engineering Technician

@

ENTHMEERARPREMAL BYitract time warranted by this change.
SIGNATURE (PRINT NAME AND TITLE) DATE

Bryan Davey, Deputy Director Public Works

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials, and
perform the work specified above, and will accept as full payment the prices shown above. NOTE: If you do not sign this order, you are directed
to proceed with the ordered work. You may file a Request for Information within the time specified.

CONTRACTOR ACCEPTANCE BY
SIGNATURE (PRINT NAME AND TITLE) DATE

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284,
TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.
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